
Valley Forge National Historical Park 
Construction Project Updates 

Project Management Weekly Update:  February 23, 2007 
  
Week of February 19th, 2007 – February 23rd, 2007 
  
Development of David Walker Farmstead for Montessori Children’s School 

 
The PMIS project was completed and submitted for inclusion in the NE Region's 
submittal to WASO for consideration. 

  
Structural Stabilization of Knox’s Quarters 
  

The A/E Title III Statement of Work is in Regional Contracting awaiting a proposal 
from the IDIQ contractor.  The Statement of Work and associated documentation has 
been given to the CO at INDE for securing a quotation from an 8(a) contractor.  

  
Welcome Center Tent Enclosure (Future Interpreters’ Workstations) 
  

The wall/louver alterations have been ordered.  The work should be accomplished by 
third week in March. 

Washington’s Headquarters: 

Remaining punch list items for Phase I (reseeding the historic landscape and the 
realignment of 30ft of walkway) will be completed in the spring due to current weather 
conditions.          

  
Inner Line Drive and Parking lot removal: 

Cleaned 17,000 linear feet of road material from the Historic Hand Laid Stone Gutters 
and reset damaged or missing stones.  Due to cold weather conditions, work has been 
postponed for a later date.  

  
Work Plan for week of February 26th through March 3rd, 2007 
  



PA Route 23: 

The first phase of major road improvements will begin in the park on February 26, 
2007.   Route 23 will be closed to traffic and detoured through the park from 9:00 p.m. 
through 5 a.m. Monday through Friday beginning February 26, 2007.  ***See below 
for more information***     
  

Structural Stabilization of Knox’s Quarters 

The actual work should commence by the end of March.  The first phase of work will 
be twelve weeks in duration.  The phase II work will be eight weeks duration. 

       
Horseshoe East Section 106 
  

Housing is now empty.  Review for the rehabilitation of the interior will continue. 

Administrative Building and Auditorium HVAC Replacement 

Reworking of scope of work. 

  
***ROAD CLOSURES AND DETOURS*** 
  
West Inner Line along with Inner Line Spur will remain closed due to unsafe conditions.  
  
Inner Line Drive will be CLOSED and will remain closed until the gutter work is finished 
and the road surface has been milled down. The closure will be from the intersection of 
Valley Forge Road (RT 23) to Gulph Road this includes Inner Line Spur Road, and from 
Gulph Road to Artillery Park Picnic Area.  The reason for this closure is that in many places 
along the Inner Line where the Gutters have been cleaned there is as much as a 6” drop off 
from the road surface to the gutter.  This drop-off presents a safety hazard to vehicles.  Inner 
Line will also be closed to pedestrians and bicycle traffic.  The machinery that is being used 
presents a hazard to visitors.      
  
  
Pennsylvania State Route 23 (“Valley Forge Road”):  The first phase of major road 
improvements will begin in the Park on February 26, 2007.    Route 23 will be closed to 
traffic and detoured through the park from 9:00 p.m. through 5 a.m. Monday through Friday 
beginning February 26, 2007.  The period of construction may last until August, 2007.  The 
road closure will be from the intersection of RT 23 “Valley Forge Road” and County Line 
Road to the intersection of RT 23 and Richards Road.  The detour will be clearly identified 
with directional signs as well as traffic control flagging personnel.  
  
This road closure will allow the Utility Companies for water, electric, gas and 
telecommunications to relocate their equipment within the new utility corridor.  This utility 
corridor realignment is required because of the realignment of RT 23 from County Line road 
to Richards’s road.  This is the first phase of a much larger PennDot construction project 
which will rebuild the Trooper Road Bridge crossing the Schuylkill River, widen PA Route 
422 in both directions and improve the on and off ramps on RT 422 at Valley Forge and 



Trooper roads.    


